



**2022-2024 WORKPLAN OF THE ATACH WORKING GROUP ON  
FINANCING THE HEALTH COMMITMENTS ON CLIMATE RESILIENT AND LOW CARBON HEALTH SYSTEMS  
(FIN WG)**

The first meeting of the ATACH Working Group on Financing the Health Commitments on Climate Resilient and Low Carbon Health Systems (FIN WG) was held on 9<sup>th</sup> December 2022. This meeting aimed to develop the specific workplan for this working group for the coming year. Furthermore, relevant finance-related priorities and actions discussed during the ATACH LCSHS, CRHS and SC Working Group meetings have been added to the proposed priorities and actions in the table included under the section on “Proposed detailed workplan for the ATACH CRHS WG” below.

A summary of the discussions as well as a more elaborated version of the workplan, with specific actions proposed to achieve each of the high-level objectives, are included below:

High-level summary of discussions held during the first ATACH FIN WG meeting:

- **Overall ambition.** Participants suggested considering broadening the scope of the ATACH and this specific WG to the other COP26 Health Commitments (i.e., healthy Nationally Determined Contributions (NDCs) and mobilizing health voices for climate action). It was agreed that the ATACH should focus first on the commitments related to climate resilient and low carbon sustainable health systems and be agile and flexible to expand or modify its scope in the coming years depending on country priorities and needs.
- **Awareness.** The meeting included discussions on the need to increase the awareness on the interconnections on climate change and health, not only in Ministries of Health but also in other health determining sectors (e.g., Ministries of Environment) and relevant funding and financial mechanisms.

- **Financing to support the integration of climate and health action.** Another point highlighted during the meeting was the importance of coherence. It is important to ensure both that health financing supports climate aims and that climate financing promotes health, and this is relevant not only to low- and middle-income countries (LMICs) but also to high-income countries (HIC). Examples were provided by e.g., Ireland and the World Bank (WB).
- **Governance.** One challenge raised by many country representatives was the lack of health representation in key climate change financial mechanisms and processes. Furthermore, the lack of high-level political discussion around climate and health financing in the way it is done for other priority areas (e.g., pandemic financing) was highlighted. The ATACH should promote a robust political discussion around climate change and health financing at global, regional, and country levels.
- **Clear funding objectives.** The need to clearly articulate the different needs and potential sources of health funding both in terms of functions (e.g., research, standards, advocacy, policy, interventions, monitoring) but also in terms of health systems' topics (e.g., surveillance, infrastructure, technologies) was raised during the discussion, as it was felt that different kinds of finance from different streams and with different conditions may apply to those.

While there are already some key tools articulating climate change and health interventions being used by countries (e.g., WHO Operational Framework and GCF sectoral guide on health and wellbeing), more needs to be done in this area of work.

Participants also suggested that “best buys” need to be identified within each area of need and potential funding. The ATACH could help to assess available resources and gaps, including for evidence on the best investments on climate change and health.

Lastly, participants also raised the facts that, while further best-buys/win-wins need to be identified, there is already sufficient information on win-win interventions to promote immediate action (e.g., solarization of health care facilities).
- **Funding mechanisms.** Various ATACH members provided information on their specific funding mechanisms (e.g., WB, The Global Fund, Wellcome Trust). The ATACH should make sure countries have the required information to be able to understand and access existing funding and financing mechanisms on climate change and health.

While the scope of the ATACH Finance WG is not only about facilitating access to project funding by countries, the ATACH should support countries addressing the challenges they face to access those. There was a very positive intervention by the Green Climate Fund (GCF) in this regard.

- **Collaboration mechanisms.** Several participants raised the need to involve additional partners into these discussions and potential action. There may be opportunities to reach out to additional partners and build synergies through the Finance in Common initiative, by which Public Development Banks are joining forces to transform the financial system towards climate and sustainability. GCF presented a specific funding proposal, an umbrella programme on climate change and health, that is currently being discussed with UNDP and WHO, which includes the development of a co-investment framework, and invited additional partners to join the discussions.

Proposed detailed workplan for the ATACH FIN WG:

| Priority identified in the WG's first meeting   | Indicative actions by the ATACH FIN WG contributing to priorities:  |
|---|---|
| Increase ambition and awareness raising   | <p>ATACH partners to generate high-level statement or short document on what is known on the current status of climate and health funding.</p> <p>Develop calendar of high-level political events on climate, finance, and health (e.g., MDB annual meetings, UNFCCC COPs, WHA) where the issue can be highlighted. Develop a set of key messages to support ATACH participation in these high-level events.</p>  |
| Increase the capacity of health sector access funding and finance for climate change and health, including access to technical assistance | <p>Map funding and financing needs and opportunities on climate change and health, including for the provision of technical support to countries.</p> <p>Develop guidance and resources for countries to access climate funding and finance for health (including information on scoping and sequencing of actions). Differentiate between high-, middle- and low-income settings.</p> <p>Promote information sharing and coordination for the provision of support to countries for e.g., proposal development and business case's development for investments in climate change and health.</p> |

|   |   |
|---|---|
| <p>Assess and address challenges faced by countries to access funding and financing for low carbon sustainability in health systems</p> | <p>Facilitate joint access by LMICs to funding to unlock, for instance, regional- or thematic-based funding opportunities.</p> <p>Promote the integration of climate change and health into development (e.g., Finance in Common (FICS)), health (e.g., the Global Fund), and climate change funding and finance mechanisms (e.g., GCF and AF processes at country level).</p> <p>Develop a climate change and health co-investment framework and facility.</p> <p>Explore and promote ways to engage private sector participation and/or blended finance to support climate change and health objectives.</p> <p>Map available knowledge resources on “best buys” for climate change and health interventions, and develop a priority research agenda to fill major gaps.</p> <p>Engage with research funders to prioritize the generation of evidence on cost-effectiveness of intervention.</p> <p>Provide capacity building on costing process and promote coordination with relevant sectors at country level so as to strengthen financial governance mechanisms.</p> |
|---|---|

### Monitoring and Evaluation Plan for the ATACH Finance Working Group (FIN WG)

The first meeting of the ATACH Working Group on Financing the Health Commitments on Climate Resilient and Low Carbon Health Systems (FIN WG) was held on 9th December 2022. It was agreed that the ATACH should focus first on the commitments related to climate resilient and low carbon sustainable health systems and be agile and flexible to expand or modify its scope in the coming years depending on country priorities and needs. The FIN-WG will meet at least every six months. Below is the draft M&E plan for the FIN WG.

The results of the workplan will be reported to the Steering Group, the Annual Meeting, at the Working Group meetings, and on the Community of Practice website, as relevant.

| Goal   | Indicator  | Actions   | Baseline  | Target  | Data sources  | Who is responsible                   |
|--|--|---|---|---|---|--------------------------------------|
| <b>Increase ambition and awareness raising</b>   | High-level statement or short document on the current status of climate and health funding                   | ATACH partners to generate high-level statement or short document on current status of climate and health funding.  | 2022 (No statement available)                                   | November 2023 (Statement/ document published)                                       | ATACH Secretariat and FIN WG<br>Websites of key funders<br>Research papers  | ATACH Secretariat and partners       |
|  | Calendar of high-level political events is prepared  | Develop calendar of high-level political events on climate, finance, and health (e.g., MDB annual meetings, UNFCCC COPs, WHA) where the issue can be highlighted. | Calendar year 2022  | 2023 and 4 (X number of conferences/ political events related to financing for CCH) | ATACH Secretariat and partners participating in key events  | ATACH Secretariat<br>FIN WG partners |
| <b>Increase the capacity of health sector access funding and finance for climate change and health, including access to technical assistance</b> | Mapping of funding and financing needs and opportunities on CCH  | Map funding and financing needs and opportunities on climate change and health, including for the provision of technical support to ""countries.                  | 2022 (Funding and financing needs and opportunities not mapped) | Nov 2023 (Report prepared and shared)   | Consultations with international climate funds, MDBs, bilateral agencies and relevant Ministries at country level (e.g., Ministries of Finance and Ministries of Health)FIN | ATACH Secretariat and partners       |
|  | Guidance and resource materials to access funding and finance for health developed and shared with countries | Develop guidance and resources for countries to access climate funding and finance for health (including information on scoping and sequencing of actions).       | 2022 (No systematic guidance available)                         | 2023 (Guidance available and shared with countries)                                 | Consultations with countries, funding and financing mechanisms, and relevant partners;<br>FIN   | TBC                                  |

|   |   |  |  |   |  |  |
|---|---|--|--|---|--|--|
|   |   | Differentiate between high-, middle- and low-income settings.  |  |   |  |  |
|   | Information sharing and coordination mechanism promoted to support countries        | Develop an online platform to facilitate sharing of expertise, knowledge & experience among participants e.g., development of funding proposals and business cases for investments in climate change and health. | 2022 (No platform currently available)       | Nov 2023 (Online platform is developed)   | Engagement with relevant WHO platform developers and ATACH partners  | ATACH Secretariat                              |
| <b>Assess and address challenges faced by countries to access funding and financing for low carbon sustainability in health systems</b> | Methods for engagement with private or blended finance shared with countries        | Develop a report which explores and promotes ways to engage private or blended finance to support climate change and health objectives.  | 2022 (Report not available)                  | 2023-24 (Report prepared and shared)  | Consultations with international climate funds, MDBs, bilateral agencies and relevant Ministries at country level (e.g., Ministries of Finance and Ministries of Health) and private sector<br>ATACH Secretariat and FN WG | World Bank (subject to resources) and partners |
|   | Co-investment framework on climate change and health                                | Develop a GCF project proposal to be submitted to the GCF which includes the development of a co-investment framework and facility for climate change and health   | 2022<br>No co-investment framework available | 2022<br>Concept note submitted to GCF   | Project proposal and reports by Secretariat and UNDP   | UNDP and WHO                                   |
|   | Priority research agenda developed to fill major gaps generated in mapping exercise | Develop report on evidence of “best buys” for climate change and health interventions.   | 2022 (Best buys evidence not available)      | 2023 (Concept note and methods prepared and shared)<br><br>2024 (Report on evidence on “Best Buys” prepared and shared) | ATACH Secretariat, CRHS, LCSHS and FIN WGs; Consultations with partners; Existing research   | World Bank, ATACH Secretariat and partners     |

\*Shaded rows are those that are also reflected in/will contribute directly to the high-level ATACH M&E framework

**TERMS OF REFERENCE  
OF  
THE ATACH FINANCING WORKING GROUP  
(FIN WG)**

**1. Mission**

With a specific focus on enabling access to finance for climate mitigation action in health system and building climate resilience and adaptation to present, emerging and future health impacts and threats of climate change, the ATACH WG on Financing (FIN) contributes to the attainment of the overall mission of the ATACH, namely “to realize the ambition set at COP26 to build climate resilient and sustainable health systems”, using the collective power of WHO Member States and key stakeholders to identify opportunities and understand and tackle barriers to accessing sustainable finance and resource mobilization, to scale-up investments in climate and health. Resource mobilization refers to both funding and technical assistance that may be required by countries to be able to develop the plans and assessments included in their commitments. Financing will also be needed for countries to implement those plans.

**2. Objectives of the FIN - WG**

Through coordination and collaboration, the ATACH FIN WG strives to supports Member States, including those that have signed the COP26 Health Programme commitments on sustainable low carbon health systems, to effectively access funding for projects and mobilize finance to implement plans for climate change and health objectives.

The FIN-WG will meet at least every six months.

Key objectives:

The key objectives of the ATACH FIN-WG support those of the overarching goal for ATACH through senior technical expert exchange and collaboration. They will focus on this by firstly reducing barriers to funding and secondly maximizing investments in health through a climate lens to ensure value for money:

- 1. Reducing barriers to funding by delivering a shift in the international financial architecture available for climate change and health:** This objective focuses on areas where a global shift can be delivered through the collective power of Member States and other key financial institutions and partners, as appropriate. It reflects collective interest of the ATACH FIN-WG as well as context specific themes which may be more applicable to smaller groupings of Member States.
- 2. Maximizing investments in health:** This objective would ensure value for money by applying a climate lens and integrating climate resilience and sustainability in health financing to ensure available funds are used as efficiently and equitably as possible.

**These objectives will be supported by the following levers**

- a. Monitoring:** Track progress and performance of domestic, donor and multilateral finance agencies in mobilising resources to meet country needs to build climate resilient and low carbon sustainable health systems country identify; identify and track progress in addressing the barriers to different finance types; and monitor evolutions in use of financial innovations for climate and health objectives and outcomes.
- b. Knowledge sharing and analytics:** This lever provides a forum for alliance participants to share expertise, knowledge and experience gained from analytics to inform access and use of finance for health and climate activities.
- c. Coordinating access to technical assistance:** This lever would include support for the design of programs for adaptation and mitigation and for developing funding proposals –

**3. The Secretariat**

Subject to the availability of sufficient human and financial resources, WHO serves as the Secretariat of the ATACH and each of its WGs. Further information on the role of the Secretariat is available in the TORs of the ATACH (available in Arabic, Chinese, English, French, Russian, and Spanish).

**4. Participants**

The ATACH FIN-WG is open to the same participant categories as those of the ATACH. Once participants to the ATACH are confirmed (following the application process specified in the ATACH TORs), they will be requested to confirm the specific WG they are interested in joining by sending an email to [healthclimate@who.int](mailto:healthclimate@who.int). If participants confirm their

interest to participate in the ATACH FIN-WG, they will be added to the specific group and automatically invited to relevant WG meetings. They will, at any time, have the possibility to leave the WG.

## 5. Responsibilities of Participants to the ATACH FIN WG

On joining ATACH FIN WG, Participants undertake to:

- Adhere to these Terms of Reference.
- Promote the work, vision, goals, and objectives of the ATACH FIN WG.
- Actively initiate and participate in the ATACH FIN WG on activities, discussions, and deliberations, and contribute to implementation of actions and priorities deriving from the agreed workplan and discussions.
- Participate, as appropriate, in the ATACH FIN WG meetings.
- Share knowledge and information (lessons learned, case studies, programme results, etc.) with other ATACH Participants as appropriate.

## 6. Chairs of the FIN-WG

Consistent with and building on from the ATACH ToRs, each ATACH WG will have two co-chairs, representing both government institutions with a mandate for climate change and health, and technical agencies/organizations, to provide leadership to the group and progress the WG agenda. The WHO, as ATACH Convener, co-convening countries and WG Chairs, will form a Steering Group to ensure coordination of the work across ATACH and to discuss emerging priorities.

The co-chairs of the Working Groups will be appointed by WHO in consultation with the ATACH co-convenors for an initial period of one (1 year).

*Criteria for the selection of WG chairs:*

- Government institutions with a mandate for climate change and health. Countries will be considered as co-chairs based on their proactivity, the priority they give to the specific WG topic, and their capacity to advance the WG objectives and goals.
- Technical agencies/organizations with proven technical experience and records on the subject matter. Motivation to, proactivity in, and capacity to advance the goals and objectives of the WG will also be considered by the Secretariat.

*Submission of interest to chair an ATACH WG:*

All participants to the ATACH are invited to submit their interest to chair any of the ATACH WGs by sending a message to the Secretariat (healthclimate@who.int). All submissions will be assessed by the WHO Secretariat, who will consult the co-convenors, and decisions will be reported to the Steering Group (SG) and communicated to applicants. The final proposal for Chairs will also take into consideration representation of all WHO Regions in the overall governance mechanism of the ATACH.

*Role of the co-chairs of the ATACH WGs:*

As included in the TORs of the ATACH, the co-chairs of the ATACH WGs are expected to:

- Support the secretariat in the agenda development and active participation in ATACH general meetings.
- Chair the discussions during the WG meetings (ensuring action-oriented focus and deliverables).
- Promote active involvement of the Working Group Participants in the development and implementation of its workplan.
- Work with the Secretariat to progress Working Group objectives and plans including in the development of the WG workplan.
- Support the Secretariat and Steering Group in the identification of priorities and/or challenges for the attainment of the objectives relating to the specific Working Group.
- Promote and ensure synergies with other Working Groups.
- Participate in Steering Group meetings, representing the work, issues, and views of the wider Working Group.
- Support the Secretariat in the agenda development and active participation in the ATACH WG meetings.



**7. Amendments**

These Terms of Reference may be amended from time to time by the Secretariat in consultation with the Steering Group.

## Annex I

### PROPOSED INDICATORS FOR MEASURING PROGRESS IN THE IMPLEMENTATION OF THE COP26 COUNTRY COMMITMENTS DRAFT M&E PLAN FOR THE COP26 COUNTRY COMMITMENTS

| COMMITMENT AREA 1: CLIMATE RESILIENT HEALTH SYSTEMS   |   |  |                           |  |  |            |                                |                            |
|---|---|--|---------------------------|--|--|------------|--------------------------------|----------------------------|
| Commitment  | Indicators  | Actions  | Baseline                  | Target   | Data Source  | Time frame | Who is responsible             | Where will it be reported  |
| <b>All commitments</b>  | Number of committed countries (63 currently) developing a roadmap for the implementation of their commitments including dates | Communicate and follow-up with Ministries of Health and other governmental organizations with responsibility for climate change and health | 2022<br>(0)               | 2023<br>50 countries having developed roadmaps for the implementation of their commitments | Engagement with Ministries of health and WHO global survey | One year   | ATACH Secretariat              | ATACH WGs and SG           |
| <b>Climate change and health vulnerability and adaptation assessments (V&amp;As) at population level and/or health care facility level by a stated target date</b>                                | Number of countries conducting V&As at population and/or health care facility level   | Communicate and follow-up with Ministries of Health and other governmental organizations with responsibility for climate change and health | To be established in 2023 | 2024<br>Baseline +15 countries   | Engagement with Ministries of health and WHO global survey | Two years  | ATACH Secretariat and partners | CRHS WG and Steering Group |
| <b>Commit to develop a health National Adaptation Plan (HNAP) informed by the health V&amp;A, which forms part of the National Adaptation Plan (NAP) to be published by a stated target date;</b> | Number of countries having finalized their HNAPs  | Communicate and follow-up with Ministries of Health and other governmental organizations with responsibility for climate change and health | To be established in 2023 | 2024<br>Baseline + 15 countries  | Engagement with Ministries of health and WHO global survey | Two years  | ATACH Secretariat and partners | CRHS WG and Steering Group |

|  |   |  |                           |   |  |           |                                |                            |
|--|---|--|---------------------------|---|--|-----------|--------------------------------|----------------------------|
| <b>Commit to use the V&amp;A and HNAP to facilitate access to climate change funding for health (e.g. project proposals submitted to the Global Environmental Facility (GEF), Green Climate Fund (GCF) or Adaptation Fund (AF) or GCF Readiness programme)</b> | Number of proposals submitted to donors (Global Environmental Facility, Green Climate Fund, Adaptation Fund, or GCF Readiness programme using V&A and HNAP. | Communicate and coordinate with countries who already conducted (V&As) and developed HNAP and developed project proposals to access funding. | To be established in 2023 | 2024 (Number of proposals being prepared for submission to climate funds) | Countries already committed target dates for V&As and HNAP publication | Two years | ATACH Secretariat and partners | CRHS WG and Steering Group |
|--|---|--|---------------------------|---|--|-----------|--------------------------------|----------------------------|

| COMMITMENT AREA 2: SUSTAINABLE LOW CARBON HEALTH SYSTEMS  |  |   |   |   |   |            |                                |                           |
|---|--|---|---|---|---|------------|--------------------------------|---------------------------|
| Commitment  | Indicators   | Actions   | Baseline  | Target  | Data Source   | Time frame | Who is responsible             | Where will it be reported |
| <b>High ambition/high emitters:<br/>Commitment to set a target date by which to achieve health system net zero emissions (ideally by 2050).</b>         | Number of countries committed to achieve health system net zero emissions by 2050 or earlier   | Encourage new high emitter countries to set a target date by which to achieve health system net zero emissions  | 2022<br>21 countries (includes some non-high emitter countries) | 2023<br>21 + 3 high emitter countries<br>2024<br>24 + 3 | Commitment letters signed by Ministers of Health submitted to WHO | Two years  | ATACH Secretariat and partners | Steering Group            |
| <b>All countries:<br/>Commitment to deliver a baseline assessment of greenhouse gas emissions of the health system (including supply chains)</b>        | Number of countries having conducted baseline assessment of GHG emissions of their health system, including supply chains                  | Communicate and follow-up with Ministries of Health and other governmental organizations with responsibility for climate change and health<br>Provide support to countries for the conduct of their assessments as required | To be established in 2023                                       | 2024<br>Baseline + 10 countries                         | Engagement with countries and WHO global survey                   | One year   | ATACH Secretariat and partners | Steering Group            |
| <b>Develop an action plan or roadmap by a set date to develop a sustainable low carbon health system (including supply chains) which also considers</b> | Number of countries having developed an action plan or roadmap to develop a sustainable low carbon health system (including supply chains) | Communicate and follow-up with Ministries of Health and other governmental organizations with responsibility for climate change and health  | To be established in 2023                                       | 2024<br>Baseline + 10 countries                         | Engagement with countries and WHO global survey                   | Two Years  | ATACH Secretariat and partners | Steering Group            |

|   |  |   |  |  |  |  |  |  |
|---|--|---|--|--|--|--|--|--|
| <b>human exposure to air pollution.</b> |  | Provide support to countries for the conduct of their assessments as required |  |  |  |  |  |  |
|---|--|---|--|--|--|--|--|--|

**Annex II**  
**PROPOSED INDICATORS FOR MONITORING PROGRESS BY THE ATACH**  
*The plan that follows was developed based upon the five functional areas of the ATACH*

| Outcome  | Indicator   | Actions   | Baseline                      | Target  | Data Sources   | Time Frame | Who is responsible             | Where it will be reported |
|--|---|---|-------------------------------|---|--|------------|--------------------------------|---------------------------|
| <b>Delivering international shift on priority issues</b> | Number of conference/political events where the ATACH is represented.                         | Initiate and/or strengthen political engagement to shift policy priorities towards climate change and health.<br><br>Develop a calendar of key health and climate change events | 2022 (COP26)                  | 2024 (x number of conferences/political events)   | ATACH Secretariat and partners participating in key events | Two years  | ATACH Secretariat and partners | Steering Group            |
| <b>Monitoring</b>  | A comprehensive monitoring system is in place with defined and agreed upon set of indicators. | Support WHO in incorporating the relevant indicators, at country level to track progress on CRHS and LCSHS, into the existing monitoring systems.                               | 2022 WHO global survey        | 2023 2023 global survey includes relevant indicators to monitor progress in the implementation of the commitments | WHO global survey on climate change and health             | Two years  | ATACH Secretariat              | Steering Group            |
|  | An accountability framework is developed, monitored and shared with committed countries.      | Building on the Common but differentiated responsibility principle, promote accountability through monitoring country progress in   | 2022 (No framework available) | 2023 (Accountability framework developed)   | WHO Global Survey and consultation with countries          | One year   | ATACH Secretariat              | Steering Group            |

|                          |   |  |   |  |  |           |                                |                |
|--------------------------|---|--|---|--|--|-----------|--------------------------------|----------------|
|                          |   | the implementation of commitments.   |   |  |  |           |                                |                |
| <b>Quality assurance</b> | Set of quality standards are developed and shared with countries to help them design assessments, plans and delivery of commitments to promote common understanding and identify best practices | Establish quality standards to support countries in designing assessments, plans and delivery of commitments to promote common understanding and identifying best practices among them | 2022<br>(No set of quality standards currently available) | 2024<br>(Set of quality Standards currently developed) | Existing guidance, standards and best practices promoted by global actors and partner organizations  | One year  | ATACH Secretariat and partners | Steering Group |
| <b>Financing</b>         | Co-investment framework on climate change and health (GCF, UNDP, WHO)   | Ensure all relevant partners are involved in the co-development of co-investment framework   | 2022<br>(No co-investment framework currently available)  | 2024<br>Co-investment framework developed              | Consultations with international climate funds, MDBs, bilateral agencies and relevant Ministries at country level (e.g., Ministries of Finance and Ministries of Health) | Two years | ATACH Secretariat and partners | Steering Group |
|                          | An assessment report prepared and shared with climate funds and other donor agencies to highlight key barriers faced by the health sector to access climate change funds                        | Assess and feed information to financing organisations in making finance available for climate change and health   | 2022<br>(No assessment)                                   | 2023<br>(Assessment report prepared and shared)        | Consultations with countries, funding and financing mechanisms, and relevant partners  | Two years | ATACH Secretariat and partners | Steering Group |

|  |  |  |   |   |   |           |                                |                |
|--|--|--|---|---|---|-----------|--------------------------------|----------------|
|  | Guidance and resource materials to access funding and finance for health developed and shared with countries | Support member states in identifying financing needs and access to climate finance and broader health sector finance in a timely and sustainable way | 2022<br>No systematic guidance available  | 2023<br>Guidance available and shared with countries      | Consultations with countries, funding and financing mechanisms, and relevant partners | Two years | ATACH Secretariat and partners | Steering Group |
| <b>Knowledge sharing and coordinating access to technical assistance</b> | A Online platform/ website is developed for ATACH participants to share expertise, knowledge and experience  | Develop an online platform to facilitate sharing of expertise, knowledge & experience among participants   | 2022<br>(No platform available currently) | 2023<br>Platform/website is developed                     | Engagement with relevant WHO platform developers and ATACH partners                   | One year  | ATACH Secretariat              | Steering Group |
|  | Pool of experts for technical assistance available and accessible to countries                               | Facilitate access to technical assistance by countries   | 2022<br>No roster of experts available    | 2023<br>Roster of experts available and accessible online | Online pool of experts  | One year  | ATACH Secretariat              | Steering Group |